City of Monterey Master Project List

Construction Completed Projects

2011

Project Name	Funding Source	Dept. Mgr.	Program Mgr.	Contractor	Completion Date
Cannery Row Garage and Attendant Booth Painting	Parking-09	Roncarati			1/19/11
Replace Electronic Parking Meter Housing and Coin Vaults	PARKING-11	Dalton			1/19/11
Meter Replacement, Cannery Row Parking District	PARKING-10	Dalton			1/19/11
Parking Lot 7, Calle P & Sports Center Paystation Conversion	CIP-07	Roncarati			1/19/11
Cypress Park Security Lighting	NIP-09	Stafford			4/11/11
Dennis the Menace Park Swing & Walkway Replacement	NIP-10	Stafford/McMinn	Sitzman	Don Chapin	4/11/11
Fire Station 1, 2 & 3 Replace Radio/PA Amplifier and Speaker Systems	NIP-10	McMinn	Sitzman		4/11/11
French Consulate Seismic Upgrade and Roof Replacement PH II	NIP-09	McMinn	Mark Thomas	ARG	4/11/11
Monte Vista School Power Back Up System for CERT Box	NIP-07	McMinn	Baer		4/11/11
Cannery Row Garage - Replace Stairlift	PARKING-09	McMinn	Mark Thomas	Aliano	5/6/11
Washington at Bonifacio Streetlight	GAS-09	McMinn	Sitzman		5/6/11
Marina Parking Lot - Meter Conversions	CIP-07	Roncarati			5/23/11
Sewer Root Foaming	SEWER-11	Stafford	Johnson		5/23/11
CONA Park Center Water Tank	NIP-10	McMinn	Baer		5/31/11
420 Casa De La Estrella Efficiency Upgrades	CDBG-R	McMinn	Baer	Coastal Plumbing	5/31/11

City of Monterey Master Project List

Construction Completed Projects

2011

Project Name	Funding Source	Dept. Mgr.	Program Mgr.	Contractor	Completion Date
Oliver Street Parking Lot Accessible Parking Spaces Improvement Plan Barriers	PARKING	McMinn	Llantero	Chapin	7/25/11
Wharf 1 Parking Lot Accessible Parking Spaces Improvement Plan Barrier	PARKING	McMinn	Llantero	Chapin	7/25/11
City Hall Natural Gas Generator	Civic-07	McMinn	Mark Thomas	Axiom	7/25/11
Conference Center HVAC Controls	GEN-09	McMinn	Mark Thomas	Smith Elec	7/25/11
Marina Sidewalk Repair aka Harbor Master's Office Tree Well Infill	MARINA-09	McMinn	Llantero/Sitzman	Gonzalez	7/26/11
Monte Vista Dr Resurfacing Soledad to Mar Vista	NIP-10	McMinn	Llantero	Chapin	8/22/11
Conference Center Paver Replacement	CIP-07	Concepcion	Sitzman	Jim Young	8/22/11
Wharf #1 Structural Repairs - Design	GEN-06	McMinn	Llantero	Halcrow	8/22/11
Monterey Youth Center - Master Plan Study	NIP-03	McMinn	-----		9/12/11
Monterey Sports Center Recoat Locker Room Floors	NIP-11	Helms			10/17/11
Old Town Curb Ramps - Phase IV	NIP-08	McMinn	Mark Thomas	Chapin	11/1/11
Ryan Ranch INET Hub	GEN-09	McMinn	Llantero		11/1/11