
City of Monterey Project 35C1553 Street Resurfacing Phase 3
Granite Project 652902

Date Prepared: 11/16/2016

PREVIOUS WEEK CURRENT WEEK WEEK TWO WEEK THREE WEEK FOUR WEEK FIVE

M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S

11/7 11/8 11/9 11/10 11/11 11/12 11/13 11/14 11/15 11/16 11/17 11/18 11/19 11/20 11/21 11/22 11/23 11/24 11/25 11/26 11/27 11/28 11/29 11/30 12/1 12/2 12/3 12/4 12/5 12/6 12/7 12/8 12/9 12/10 12/11 12/12 12/13 12/14 12/15 12/16 12/17 12/18

1 ADMIN/PREP WORK

2 SET NO PARKING SIGNS/NOTICES GCC H H

3 DIGOUT/SLURRY LOCATIONS # OF DIGOUTS DIGOUT SF AC TN H H

4 Schedule G H H

5 Iris Canyon 5 4,445 167 X H H

6 Schedule F H H

7 Alta Mesa 14 5,247 197 X H H

8 Mesa 18 3,148 118 X H H

9 Via Mirada 4 3,149 118 X H H

10 Dormody Ct X H H

11 Schedule B H H

12 Alameda Ave X H H

13 Colton 16 6,861 257 X X U H H

14 El Camino 7 1,765 66 X U H H

15 Fountain 10 2,664 100 X U H H

16 San Bernabe 3 1,264 47 X H H

17 Via Robles 8 1,564 59 X U H H

18 Woodcrest 12 4,011 150 X H H

19 Schedule D H H

20 Mar Vista 6 1,527 57 X U H H COMBINE WITH DALES JOB

21 Schedule E H H

22 Toyon 23 6,786 254 X U H H

23 Shady Lane 14 4,428 166 X H H

24 Schedule C H H

25 Dry Creek 2 624 23 X H H

26 Victoria Vale 1 1,032 39 X H H

27 Schedule J H H

28 Aguajito 8 13,173 494 X H H

29 Allan 1 5,850 219 X H H

30 Schedule I H H

31 First 9 2,538 95 P X U H H

32 Second 13 1,839 69 P X H H

33 Third 9 4,256 160 P X U H H

34 Fourth 5 1,317 49 P X H H

35 Fifth 6 3,776 142 P X H H

36 Sixth 7 2,799 105 P X H H

37 Seventh 4 5,441 204 P X H H

38 Schedule H H H

39 Montecito 8 7,806 293 P X U H H

40 Del Robles 2 440 17 P X H H

41 Garden 7 2,945 110 P X U H H

42 McNear 1 660 25 P X H H

43 Oxner 2 844 32 P X H H

44 Portola 2 396 15 P X H H

45 Ramona Ave 6 2,928 110 P X U H H

46 Palo Verde X X H H

47 Seafoam X H H

48 Schedule K H H

49 Encina 2 834 31 P X H H

50 Roberts 5 2,908 109 P X U H H

51 Schedule L H H

52 Casanova 19 4,787 180 P X H H

53 Melway 1 150 6 P X H H

54 Ralston 3 351 13 P X H H

55 Ramona Court P X H H

56 Schedule A H H

57 Anita 2 580 22 P X H H

58 Hellam 3 1,230 46 P X H H

59 Johnson 5 1,355 51 P X H H

60 Wainwright 6 2,315 87 P X U H H

61 Pebble St X H H

62 Schedule M H H

63 Olmstead 9 6,976 262 P U H H

64 TRAFFIC LOOPS Olmstead ST FRANCIS H H S S S S S

65 Schedule Alt 1 NAVY SITE H H

66 Grace Hopper 3 750 28 P X H H

67 Ohare 3 750 28 P X H H

68 Milcher 2 500 19 P X H H

69 McCain 2 500 19 P X H H

70 STRIPE REMOVAL NAVY SITE SUPER SEAL STRIPE S H H NAVY SATURDAY WORK

71 SLURRY SEAL NAVY SITE PAVEMENT COAT X X X H H NAVY SATURDAY WORK

72 STRIPE FINAL NAVY SITE FIRST COAT SUPER SEAL STRIPE H H S S NAVY SUNDAY WORK

73 SUBWORK (CRACK SEAL, STRIPE REM, SLURRY, STRIPE, LOOPS) H H

74 LOWER IRON IN DIGOUT LOCATIONS (See Above) JOHNSON CONST H H

75 CRACK SEAL ALL LOCATIONS PAVEMENT COAT X X X X X H H

76 STRIPE REMOVAL ALL LOCATIONS SUPER SEAL STRIPE S S S S H H NAVY SATURDAY WORK

77 SLURRY SEAL ALL LOCATIONS PAVEMENT COAT X X X X X X H H NAVY SATURDAY WORK

78 7 DAY CURE TIME COM C C C C C C C C C C H H

79 ADJUST IRON  TO FG ALL LOCATIONS JOHNSON CONST U U U H H

80 STRIPE FINAL CONFIGURATION SUPER SEAL STRIPE H H S S S S S 11/28-12-2

C CITY OF MONTEREY U UTILITY CREW P GRIND / DIGOUTS X SEAL SUB W WEATHER DAY S SUBCONTRACTOR H HOLIDAY N SATURDAY WORK

JOHNSON CONST ABSL/GRANITE PAVEMENT COATINGS SUPER SEAL & STRIPE

ST FRANCIS ELECTRIC
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