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at Citywide Curb & Ramp Project, Phase 7

Enter Company Name in cell B2.Coastal Paving & Excavating, Inc.

City of Monterey

Enter the name of the Project Lead in cell B3. Enter the Project Start date in cell E3. Project Start: label is in cell C3.Job # 2300
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Attn: Jesus Rios 1
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Schedule & Submittals 80% 2/19/24 3/12/24

Notofy Residents & Post 72 hours No Parking Notice 100% 3/22/24 3/22/24
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Mobilization & Stormwater BMP Installation 0% 3/26/24 3/26/24

Layout & Sawcut 0% 3/26/24 3/27/24

Demo, Reconstruct Storm Drain Inlet, Form & Pour 2 @ 

Hellam & High; 1 @ Wainwright & High
0% 3/28/24 4/1/24

Demo, Form & Pour 2 @ Roosevelt & High; 1 @ Harrison & High 0% 4/1/24 4/5/24

Demo, Reconstruct Ext. Storm Drain Inlet Form & Pour 1 

@ Harrison & High; 2 @ Jefferson & Pebble
0% 4/8/24 4/12/24

Demo, Reconstruct Storm Drain Inlet, Form & Pour 2 @ 

Jefferson & High
0% 4/15/24 4/19/24
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Demo, Form & Pour 1 @ Jefferson & High 0% 4/22/24 4/26/24

Paver Crosswalk Installation 0% 4/29/24 5/3/24

Asphalt Patching 0% 5/6/24 5/7/24

Striping 0% 5/8/24 5/8/24

This is an empty row
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Insert new rows ABOVE this one

May 6, 2024 May 13, 2024Apr 29, 2024

Project Start:
Mon, 3/4/2024

Display Week:
Mar 4, 2024 Mar 11, 2024 Mar 18, 2024 Mar 25, 2024 Apr 1, 2024 Apr 8, 2024 Apr 15, 2024 Apr 22, 2024


