2008 Completed / Deferred Construction Projects

Construction Completed Projects Org No. Funding DM PM Contractor Comp Comments
Source Date

MSC Pool Light Renovation 30C0607 GEN-06 Helms Helms Aurum 11/3/08|Construction Completed 11/3/08
Alta Mesa/Don Dahvee Greenbelt Maintenance PH Il 32N0918 NIP-09 Stafford 10/16/08|Construction completed 10/16/08
Del Monte Beach Event Sign Replacement 32N0902 NIP-09 Stafford 10/16/08|Construction completed 10/16/08
Fisherman's Flats Greenbelt Maintenance 32N0921 NIP-09 Stafford 10/16/08|Construction completed 10/16/08
Library Irrigation Replacement 32N0914 NIP-09 Stafford 10/16/08|Construction completed 10/16/08
McAbee Beach Improvements L127 CIP-07 Camacho Manely Sommerville 9/8/08|Construction COMPLETED 9/8/08.
Oak Grove Neighborhood Entrance Signs U056 NIP-06 McMinn Llantero Young Signs 9/1/08|Construction COMPLETED 8/15/08.
Chatsworth Place Planter and Curb Redesign 32N0810 NIP-08 Deal/Stafford Renny 8/20/08|Construcion completed 8/20/08
Dune Planting along Tide Avenue 1344 NIP-05 Stafford [ @ - 8/15/08|Construction COMPLETED 8/15/08.
Deer Flats Basketball Court Resurfacing L028 NIP-08 Stafford 8/15/08|Construction COMPLETED 8/15/08.
Del Monte Ave Curb Extensions (Del Monte & VVan Buren) B177 NIP-07 McMinn lantero/Robinsol On-Call Mjr: Chapin 8/15/08|Construction COMPLETED 9/1/08.
Vets Park Restroom ADA Compliance L113 General-04 Camacho Sitzman Thayer 8/13/08|Construction COMPLETED 8/13/08.
Parking Attendant Booths DVR Surveillance System T317 CIP-07 Dalton / Deal Neidinger 8/13/08|Construction COMPLETED 8/13/08.
Parking Garage Elevator Rehabilitation T517 Parking-06 Camacho Sitzman Otis 8/13/08|Construction COMPLETED 8/13/08.
Skyline Forest - Removal of Dead Trees D128 NIP-08 Stafford Reid 6/27/08|Construction COMPLETED 6/27/08.
Cannery Row Hotel (Permit Inspection) Camacho Robinson 6/26/08|Construction COMPLETED 6/26/08.
Vactor Debris Separator (permit requirement) U103 CIP-03 Johnson 6/25/08|Project De-Appropriated 6/25/08.
Hilltop Park - Small Children's Play Equipment Replacement A018 NIP-08 Stafford 6/2/08|Construction COMPLETED 6/2/08.
West Custom House Garage Rehab Parking-04 Camacho Sitzman Watertight 5/29/08|Construction COMPLETED 5/29/08.
East Custom House Garage Rehab Parking-04 Camacho Sitzman 5/29/08|Construction COMPLETED 5/29/08.
Dennis the Menace Parking Lot Improvements X348 NIP-08 Stafford Manely On-Call Minor: Chapin 5/23/08|Construction COMPLETED 5/23/08.
Fire Station #1 Apparatus Bay Upgrade S018 CIP-07 Camacho Robinson Baptista/Nichols 5/21/08|Construction COMPLETED 5/21/08.
Cannery Row Street Spot Repair Camacho Robinson 5/15/08|Construction COMPLETED 5/15/08.
Casanova Oak Knoll Park Improvements Jo18 NIP-08 Stafford/Camacho Manely On-Call Major: Chapin 5/15/08|Construction COMPLETED 5/15/08.
Vets Park Restroom ADA Compliance L113 General-04 Camacho Sitzman Thayer 5/15/08|Construction COMPLETED 5/15/08.
Monterey Bay Landscape and Park Improvements X328 NIP-08 T“m/beg:r?gcsrfgﬁord Ray on-Call Major: Chapin 5/1/08|Construction COMPLETED 5/1/08.
Del Monte Beach Boardwalk Improvements 1516 NIP-06 Stafford/Camacho Manely Chapin 5/1/08|Construction COMPLETED 5/1/08.
Sloat Avenue Bikeway (Design Only) U102 NIP-02 Deal 4/24/08|De-Appropriated / Closed out at April, 2008 NIP Meeting.
Ramona Court Curb & Sidewalk In-Fill G308 NIP-08 Camacho Robinson Chapin 4/21/08|Construction COMPLETED 4/21/08.
Casanova / Ralston Crosswalk Improvs (Bulbouts and Stormdrains) NIP-03 Camacho Llantero Chapin 4/21/08|Construction COMPLETED 4/21/08.
Conference Center HVAC System Improvements L031 General-04 Camacho Ray/Baer E.S.I. 4/21/08|Construction COMPLETED 4/21/08.
'(::z‘;'t'g'fi:gf;;csfgijr?g;va'“at'on Program for Conference Center, Sports G097 CIP-07 | Camacho/Helms |Harris & Assoc. Harris / ISES 4/15/08|Project Study COMPLETED 4/15/08.
CONA Entry Signs (Airport, Ramona, & Casanova) J026 NIP-07 Camacho Robinson Young Signs 4/14/08|Construction COMPLETED 4/14/08.
CONA Traffic Calming Phase Il (Ramona and Lerwick) J165 NIP-05 Camacho Llantero On-Call Major: Chapin 4/14/08|Construction COMPLETED 4/14/08.
Lower Presidio Park Rec Trail B296 NIP-08  [furnbeaugh/Camachq Robinson Universal 4/10/08|Construction Completed 4/10/08.
Oak Grove Stormwater Catchbasins Camacho Ray On-Call Minor: Chapin 4/2/08|Construction Completed 4/2/08.
Vets Park Restroom Electrical Camacho Sitzman Superior 4/2/08|Construction Completed 4/2/08.
Parking Garage Elevator Rehabilitation T517 Parking -06 Camacho Sitzman Otis 3/31/08|ACA: $762,085 (inc 20% conting). Construction Completed 3/31/08
Glenwood Circle (Wooden) Retaining Wall E058 NIP-08 Camacho Manely On-Call Minor: Chapin 3/13/08|Construction Completed 3/13/08.
Davis Lane/Cass Street In-Fill R038 NIP-08 Camacho Ray Chapin 3/13/08|Construction Completed 3/13/08.
CONA Driveway Replacement - Phase V (Last Phase) J168 NIP-08 Camacho Robinson Chapin 3/13/08|Construction Completed 3/13/08.
CONA Driveway Replacement - Phase V (Last Phase) J168 NIP-08 Camacho Robinson Chapin 3/13/08|Construction Completed 3/13/08.
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Library Air Balance - HVAC LO55 General-05 Helms | = - Axiom 3/4/08|Construction Completed 3/4/08.
Monterey High Field and Track Renovations X087 NIP-07 Turnbeaugh | - 3/1/08|Construction Completed; $$ to MPUSD (School District).
Carmelo Stairs Camacho Ray Chapin 2/28/08|Construction Completed 2/28/08.
POM Remodel Electrical Enclosures (Bldgs 830 and 840) 0005E PSMA Krebs Myers Baptista/Aliano/JM 2/14/08|Construction Completed 2/14/08.
POM Bldg 257 Van Parking PSMA Krebs Myers Sommerville 2/14/08|Construction Completed 2/14/08.
POM Bolio / Army (Solar) Street Lighting 0067 PSMA Krebs Granite / Superior 2/14/08|Construction Completed 2/14/08. Tree trimming.
POM Kit Carson Street Lighting 0065 PSMA Krebs 2/7/08| Construction Completed 2/7/08.
Lower Presidio Park Security Fence B296 NIP-97  [furnbeaugh/Camachq Robinson Universal 2/3/08|Construction Completed 2/14/08.
Conference Center Pavers/Roof Repairs - DeAnza Ballroom LO15 General-05 Reeves Baer 2/1/08|Close-out per Turnbeaugh 2/2008.
MHS Track and Field X218 NIP-08 Turnbeaugh 1/22/08|Construction Completed 1/22/08.
Via Encanto - Water Diversion and Landscaping C068 NIP-08 Johnson/Stafford 1/8/08| DEAPPROPRIATED at Jan '08 NIP Meeting.
Oak Grove Entry Median (Sloat & Del Monte) U187 NIP-07 Camacho Ray 1/7/08|Construction Completed 1/17/08.
Vets Park Restroom Asbestos / Lead Mitigation General-04 Camacho Sitzman Disaster Kleenup 1/4/08|Construction Completed 1/4/08.






