

City of Monterey Master Project List

Construction Completed Projects

2009

Project Name	Funding Source	Dept. Mgr.	Program Mgr.	Contractor	Completion Date	Comments
Hoffman Park Landscaping and Walkway Improvements	NIP-08	Stafford		Jim Young Masonry	1/5/09	Construction completed 1/5/09
MSC - Exterior Painting	GEN-09	Helms			1/26/09	Construction completed 1/26/09
Cannery Row Garage Roof	Parking-09	McMinn	Sitzman	Williams Roofing	2/13/09	Completed 2/13/09
Library Restore Fire Rating Integrity of Fire Burner Penetrations	Gen-09	McMinn	Mark Thomas	Bldg Maint In House	3/9/09	Construction completed 3/9/09
Rec Trail Light Fixture Upgrade	NIP-09	McMinn	Sitzman	Superior	3/9/09	Construction completed 3/9/09
Fire Admin Office Remodel	Cvc Ctr	McMinn	Llantero	Oncall/EAR	3/12/09	Completed 3/12/09
CR-7 Parking Lot Repair	Gen/Parking	McMinn	Camacho/Ray/	Oncall/Chapin	3/12/09	Completed 3/12/09
David and Wave Street Reconstruction	IMPACT-08	McMinn	Camacho	McGuire & Hester	4/6/09	Completed 4/6/09
Ave Maria Storm Drain Upgrade		McMinn	Sitzman	Oncall: Chapin	4/9/09	Completed 4/9/09
2004 New Monterey Drainage	NIP-05	McMinn			5/11/09	Completed 5/11/09
Library Install Seismic Shut-Off Valve	GEN-09	Helms	R.G.Nutt		5/18/09	Completed 5/18/09
Dennis the Menace Playground - Replace Roller Slide	NIP-07	Stafford/McMinn	Manely/Ray	Sommerville	5/21/09	Completed 5/21/09
Monterey Conference Center Mural Conservation	NIP-09	Conway			6/1/09	Completed 6/1/09
Munras/Tyler Safety Improvements (Public Right-of-Way)	Gas-09	McMinn	Llantero/Ray	Chapin Minor	6/7/09	Completed 6/7/09
Pacific Intersection Improvements	CIP	McMinn	Llantero/Ray	Pavex	6/7/09	Completed 6/7/09
Rec Trail Crossing Modifications	NIP-03	McMinn	Robinson	Chapin Minor	6/7/09	Completed 6/7/09
Glenwood Erosion Control Retaining Wall PH II	NIP-09	McMinn	Sitzman	Chapin Minor	6/7/09	Completed 6/7/09
Peter's Gate Landscaping @ Munras	NIP-09	Stafford			6/17/09	
CONA Park Center Improvements (Security Lighting)	NIP-09	Stafford			6/17/09	Completed 6/17/09
Skyline Forest Greenbelt Clean-Up Ph III	NIP-09	Stafford			6/17/09	Completed 6/17/09
MSC-Install Seismic Shut-Off Valve	GEN-09	Helms	R.G. Nutt		6/22/09	Completed 6/22/09
Del Monte Beach Stormwater Outfall Conversion - Labor funding	CIP-08	McMinn	Llantero/Rob	Sommerville	7/1/09	Notice of Completion: 7/1/09
Del Monte Beach Stormwater Outfall Conversion - construction funding	CIP-08	McMinn	Llantero/Rob	Sommerville	7/1/09	Notice of Completion: 7/1/09
Del Monte Beach Erosion Control	NIP-09	McMinn	Llantero/Rob	Sommerville	7/1/09	Notice of Completion: 7/1/09
Street Reconstruction (Citywide)	Gas/Gen-09	McMinn		Beebe	7/20/09	Notice of Completion: 7/20/09
CMP (Corrugated Metal Piping) Investigation & Replacement (Dickman)	Gen-08	McMinn	Llantero/Ray	Beebe	7/20/09	Notice of Completion: 7/20/09
Foam St Street Reconstruction	Imp Fee-09	McMinn	Llantero/Ray	Beebe	7/20/09	Notice of Completion: 7/20/09
Deer Flats Park Plant Rejuvenation & Fence	NIP-09	Stafford			10/7/09	Completed 10/7/09
Fisherman's Flats Greenbelt PH II	NIP-10	Stafford			10/7/09	Completed 10/7/09
Vizcaino-Serra Oak Tile Mural Study	NIP-07	Conway			11/2/09	Completed 11/2/09
Via Del Rey Pathway to Veteran's Park (Plan & Design)	NIP-09	McMinn	McMinn	Whitson	11/2/09	Completed 11/2/09
Lower Presidio Walkway-New Monterey to Pacific	NIP-04	McMinn			12/3/09	Phase 1 completed (25,429)
MSC Surveillance Cameras (Exterior)	NIP-09	Vierra			12/3/09	Completed 12/3/09